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06- FRE-0-/0 I'N FRESNO COUNTY I N FRESNO AT VARI OQUSJ S BRAR COVPANY WOCDS, JOHN A $490, 450 05/26/05 31%
06- 0C9004 LOCATI ONS 2779 BULLARD 505 N STREET $101,911 06/16/05 219
MULCHI NG FRESNO, CA 93721 $100, 783 11/09/05 0
CLOVI S CA 93611 (559) 455- 6308
(559) 299- 1033
WPCP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 11.2 KM WEST W JAXON BAKER, | NC. MENGONI, MARK $11, 075,299 04/12/04 100%
06- 486004 OF FI REBAUGH FROM 0. 4 KM SQUTH OF P. O BOX 994248 2510 S. EAST AVE. $10, 814, 607 04/ 26/ 04 99%
AClI M 005 -(130) PANOCHE ROAD OVERCROSSI NG TO NESS #400 $53,379 08/29/05 0
ACI M 005 - (130) AVENUE OVERCRGOSSI NG REDDI NG, CA 96099- 4248 FRESNO, CA 93706 08/ 30/ 05
ASPHALT CONCRETE OVERLAY (559) 445- 5595 OVER RUN
HA22 SWPPP
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/18/02 98%
ACST- P033- ( 058) AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 °
P- P033- (058) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
W DEN EXI STI NG HI GHWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE-41-21.6/31.2 I'N FRESNO COUNTY I N FRESNO AT VARI QUSJ.S. BRAR JOHNSON, T CHRI S $126,525 04/16/02 0%
06- 475404 LOCATI ONS 7202 E. BULLARD AVE. 505 N STREET $113,483 04/30/02 0%
HI GHVWAY PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $1,218 03/27/06 °
CLOVIS, CA 93611-9202 (559) 445- 6727
PLANT EST
HB32 SATI S
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI , MARK $6, 199,938 06/28/04 63%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $4, 243,642 07/12/04 68%
ACNH P041- (097) UNDERCRCSSI NG TO FRI ANT ROAD #400 $130, 977 03/ 06/ 06 0
UNDERCROSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H GHVWAY (559) 445-5595
HB4N SWPPP
06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. SHAEFFER, MARGARET $15, 496,966 01/ 04/ 05 55%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $4, 325,550 01/13/05 289
ACNH- P099- (464) UNDERCRCSSI NG TO 0. 1 KM NORTH OF FRESNO, CA 93721 $1,031,086 10/11/05 0
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06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR JOHANSON, T. CHRI'S $461, 025 01/31/05 2%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N. STREET $31,086 02/ 14/ 05 704
ACST- P099- ( 482) UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $12,337 07/18/08 0
PE- P0O99- ( 482) OVERCROSSI NG CLOVIS, CA 93611 (559) 445- 6727
STPL- 6206- ( 005) H GHVWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI JOHNSON, T. CHRI'S $1,394,170 05/21/01 47%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. 505 N STREET $1, 205,296 06/ 05/ 01 859
ACNH P099- (418) NORTH FRESNO UNDERCRGSSI NG FRESNO, CA 93721 $3,600 05/11/07 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445- 6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 31. 6 I'N FRESNO COUNTY I N FRESNO FROM DI ABLO CONTRACTORS | NC ALLRED, LARRY $1,774,377 02/01/05 80%
06- 0A4404 VENTURA STREET OVERCROSSI NG TO BI OLA 7 CROW CANYON CT STE 100 $889, 273 02/17/05 54%
ACNH- P099- (473) JUNCTI ON OVERHEAD AND FROM HERNDON $7,885 09/15/05 °
CANAL BRIDGE TO 1.1 KM NOR SAN RAMON CA 94583 (559) 445- 5004
REHABI LI TATE ROADVWAY (925) 552- 8250
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. JOHNSON, T. CHRI'S $882,547 06/17/03 57%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 505 N STREET $769, 651 06/27/03 87%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 200 01/25/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 168-45.1/0 I'N FRESNO COUNTY AT SHAVER LAKE ELAM WOODS CONSTRUCTI ON CO MARK  MENGONI $245,323 06/ 09/ 05 33%
06- 442004 MAI NTENANCE STATI ON PO BX 2219 505 N STREET $97,639 06/ 23/05 40%
REMCDEL ROCFS FRESNO, CA 93721 $97,639 11/16/05 0
ATASCADERO, CA (559) 445- 5595
H\VB
06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOUR DAYLEN I NC ALLRED, LARRY $96,384 12/19/02 T7%
06- 478904 M LE SLOUGH BRI DGE 2559 SQUTH EAST AVE 505 N STREET $86, 105 12/27/02 999
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $1,331 03/26/06 0
FRESNO CA 93706 (559) 445- 5004

(559) 233- 3345
HA22 WPCP
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06- FRE- 180-54. 3/54. 8 I'N FRESNO COUNTY IN FRESNO FROM 0.5 AGEE CONSTRUCTI ON CORPCRATI ON ALLRED, LARRY $910, 025 12/01/04 87%
06- 303704 KM EAST OF MARKS AVENUE TO 0.5 KM P O BOX 629 505 N STREET $785,552 12/ 17/ 04 86%
ACST- P180- ( 050) VEST OF MARKS AVENUE FRESNO, CA. 93721 $30, 602 08/ 29/ 05 0
PH- P180- ( 050) W DEN SHOULDERS AND SI GNAL LI GHTS CLOVI S CA 93613 (559) 445- 5004
(559) 299- 3290 SUSPENDED
HB1 SWPPP
06- FRE- 180-56. 4/ 60. 1 I'N FRESNO COUNTY I'N FRESNO FROM LEES PAVING I NC JOHN WOODS $1,770,881 10/06/04 100%
06- 488004 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 1212 N PLAZA DRI VE $1,684,492 10/19/04 ..o
ACST- P180- (051) 180 AND 168 SEPARATI ON $0 08/01/05 0
PHG- P180- ( 051) I NSTALL MEDI AN BARRI ER VI SALI A CA 93291 (559) 445- 6308 08/ 03/ 05
(559) 651- 1337 PLANT EST
HB1 SWPPP SATI S
06- FRE- 180-56. 5/ 60. 2 I'N FRESNO COUNTY I'N FRESNO FROM GLOBAL ROAD SEALING HADDADI N, HAI DAR $219,445 06/17/05  100%
06- 0C3204 ROUTE 99 AND 180 SEPARATI ON TO ROUTE 6341 KLAMATH DRI VE 505 N STREET $217,410 07/06/05 00
180 AND 168 SEPARATI ON FRESNO, CA 93721 $0 08/19/05 °
JO NT AND CRACK SEAL WESTM NSTER, CA 92683 (559) 445- 6720 08/ 22/ 05
HML WPCP
06- FRE- 180- 58. 7/ 61 I'N FRESNO COUNTY TN FRESNO AT VARIOUSJ. S. BRAR JOANSON, T CHRI S $830, 507 03/19/03 76%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $636, 481 04/ 03/ 03 279
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $18,479 04/ 25/ 06 0
CLOVI S, CA 93611 (559) 445- 6727
HVRE SWPPP
06- FRE- 180- 60. 3/ 64 I'N FRESNO COUNTY IN AND NEAR FRESNO E L YEAGER CONSTRUCTI ON SHERRILL, OSCAR $53, 780,391 07/24/02 99%
06- 342424 FROM ROUTE 168 TO FOMLER AVENUE COVPANY | NC 505 N STREET $52, 855, 809 08/ 05/ 02 98%
ACNH- P180- (044) CONSTRUCT FREEWAY P O BOX 87 FRESNO, CA 93721 $844, 070 08/31/05 0
(559) 445- 6726
Rl VERSI DE CA 925020087
HE14 SWPPP (909) 684- 5360
06- FRE- 180- 63. 2/63. 6 I'N FRESNO COUNTY I'N FRESNO FROM 0.2 GRANI TE CONSTRUCTI ON COVPANY WOODS, JOAN $476,637 11/10/04 70%
06- 490604 KM WEST OF CLOVIS AVENUE TO 0.2 KM P O BOX 50085 505 N STREET $183, 054 11/23/ 04 38%
EAST OF CLOVI S AVENUE $84, 834 09/ 16/ 05 °
CONSTRUCT LEFT TURN LANES WATSONVI LLE  CA 950775085 (559) 445- 6308

(831) 724- 1011
HB4AN WPCP
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06- KER-5-13.5/71. 6 I'N KERN COUNTY AT VARI OQUS LOCATI ONS TRUESDELL CORPCORATI ON OF HI SHAM ALNATOUR $339, 384 06/ 02/ 05 51%
06- 0A2404 CLEAN AND TREAT BRI DGE DECK CALI FORNI A P. O. BOX 81197 $224,080 06/20/05 66%
3529 EAST WOOD STREET BAKERSFI ELD, CA. 93380 $224,080 08/26/05 0
(661) 859- 2428 08/ 26/ 05
PHCENI X, AZ. 85040
HVBH WPCP
06- KER- 14- 35. 8/ 40. 2 I'N KERN COUNTY AT VARI OUS LOCATI ONS GRAHAM CONTRACTORS | NC. PETER MULLALY $1, 030,462 04/29/05 100%
06- 0C3504 SEAL COAT P.O BOX 26770 805 SOUTH LEXI NGTON $880, 384 05/09/05 100%
ST. $0 07/12/05 0
SAN JOSE, CA 95159 DELANO, CA 93215
(661) 720- 0971
HMVL WPCP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $194,517 05/23/05 50%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O BOX 70157 805 SOUTH LEXI NGTON $5,125 06/01/05 30
ACST- P043- (031) MODI FY | NTERSECTI ONS STREET $5,125 09/ 20/ 05 °
PH- P043- (031) BAKERSFI ELD, CA 93387 DELANO, CA 93215
(661) 720- 0971
HB1 WPCP
06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 38%
06- OE4504 BAKERSFI ELD FROM LONE OAK DRI VE TO P. O BOX 70157 P. O BOX 81197 $25,540 08/ 04/05 0%
ACNH- P058- ( 100) FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $25,540 09/ 26/ 05 °
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
HA22 WPCP
06- KER-58-46.1/51. 6 I'N KERN COUNTY I N AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $1, 241,621 02/18/05 0%
06- 0C2004 BAKERSFI ELD FROM ALLEN ROAD TO CAM NOP. O. BOX 70157 P. O BOX 81197 $0 02/28/05 0%
DEL Rl O COURT BAKERSFI ELD, CA. 93380 $0 0
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859- 2428
SUSPENDED
HVLA WPCP
06- KER- 58- 59. 6/ 66. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT R E. SERRANO, | NC H SHAM ALNATOUR $577, 728 05/19/ 05 0%
06- 0C2804 VARI OQUS LOCATI ONS 1573 OAK PARK BLVD. P. O BOX 81197 $0 05/31/05 0%
REPLACE PORTLAND CEMENT CONCRETE BAKERSFI ELD, CA. 93380 $0 °

HVL

PLEASANT HI LL, CA. 94523

(661) 859- 2428
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06-KER-58-77.0/82.6 I'N KERN COUNTY NEAR KEENE FROM 0. 1 KMMANHOLE ADJUSTI NG CONTRACTORS JACK CCOLLINS $664, 750 03/ 08/ 04 85%
06- 480804 WEST OF CALI ENTE AND BEALVILLE ROAD | NC P.O BOX 81197 $542, 622 03/17/ 04 81%
TO TEHACHAPI CREEK BRI DGE OVERHEAD 9500 BEVERLY ROAD BAKERSFI ELD, CA 93380 $0 10/ 30/ 05 0
CHI P SEAL (661) 589- 2421
Pl CO RI VERA CA 906602135
HMLA WPCP (323) 558- 8000
06- KER-58-82. 7/90. 7 N KERN COUNTY NEAR TEHACHAPI FROM  GRI FFI TH COVPANY BURFORD, JAMES D $3,920, 762 02/ 25705 33%
06- 487904 TEHACHAPI BRI DGE OVERHEAD TO 2.5 KM P O BOX 70157 POBX 81197 $504, 864 03/ 10/ 05 13%
ACST- P058- ( 099) VEST OF TEHACHAPI CREEK BRI DGE AND BAKERSFI ELD, CA 93380 $433,980 11/02/05 0
PHG- P058- ( 099) FROM 1.6 KM WEST OF ROJT BAKERSFI ELD CA 93387 (661) 332-4208
CONCRETE BARRI ER AND ASPHALT (661) 831- 7331
HB1 SWPPP
06- KER-58-136. 4/143.8 | N KERN COUNTY NEAR BORON FROM VEST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/23/05 13%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $46, 276 06/ 06/ 05 79
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $46,276 09/ 28/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 332-4208
(831) 724- 1011
HA22 WPCP
06- KER-58-139. 0/143.8 N KERN COUNTY NEAR BORON AT VAR OUS ASPHALT CONSTRUCTI ON CO INC  BURFORD, JAMES D. $869,880 03/28/05  100%
06- 0C4304 LOCATI ONS P O BOX 1187 P. 0. BX 81197 $858, 149  04/05/05 0.
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/18/ 05 0
LANCASTER CA 93584 (661) 859- 2421 08/ 30/ 05
(661)533-2121
HML WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT  WESTERN STATES SURFACI NG | NC. Hl SHAM ALNATOUR $1,005,560 06/03/05 38%
06- 493604 VARl OUS LOCATI ONS P. Q. BOX 4770 P. O BOX 81197 $32, 875 06/ 16/ 05 30
CHI P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $32,875 09/ 27/ 05 °
MODESTO, CA. 95352 (661) 859- 2428
HMLA WPCP
06- KER-99-20. 5/29. 6 I'N KERN COUNTY N BAKERSFIELD FROM  AVERI CAN CI VIL CONSTRUCTORS ~ HI SHAM ALNATOUR $4,686, 715 06/22/04  100%
06- 464104 0.1 KM SOUTH OF PACHECHO ROAD WVEST COAST , |INC. P.O BOX 81197 $4,608,506  07/06/04 .
ACNH P099- (470) UNDERCRCSSI NG TO 0. 3 KM SOUTH OF 3701 MALLARD DRI VE BAKERSFI ELD, CA. 93380 $0 08/ 05/ 05 0
ROUTE 65 NORTHBOUND EXI T RAMP (661) 859- 2428 08/ 05/ 05
REPLACE SLAB AND GRI ND BENECI A, CA. 94510 COVPLETED

HA22 SWPPP
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06- KER-99-21.5/24.7 I'N KERN COUNTY I N AND NEAR WATKI N AND BORTCLUSSI | NC PETER MULLALY $1,279,368 12/14/01 96%
06- 463204 BAKERSFI ELD FROM PLANZ ROAD 77 LARKSPUR STREET $1,232,131 12/26/01 97%
ACNH P099- (430) OVERCRGSSI NG TO 0.1 KM NORTH OF $5,800 08/26/05 0
CALI FORNI A AVENUE OVERCROSSI NG SAN RAFAEL CA 949014886 (661) 720- 0971 08/ 30/ 05
H GHWAY PLANTI NG RESTORATI ON (415) 453- 4691
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 259,467 04/06/05 56%
06-0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $1, 395,249 04/ 14/ 05 62%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $1, 395,249 09/21/05 0
TULARE COUNTY LI NE W NDSOR CA 95492-0038 (661) 588- 4548
H GHWAY OVERLAY
HMLA WPCP
06- KER- 99-49. 1/ 57. 6 I'N KERN AND TULARE COUNTI ES NEAR MC WATKI N & BORTOLUSSI, | NC. SHELLEY MAGGARD $1, 819,345 03/14/03 89%
06- 431504 FARLAND AND DELANO AT VARI OUS 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 734,102 03/28/03 98%
ACNH- P099- (449) LOCATI ONS VI SALI A CA 93291 $11, 000 12/09/05 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 651- 8319
HA25 SWPPP
06- KER- 119-27. 3/ 0 I'N KERN COUNTY NEAR PUMPKI N CENTER AT TDS ENG NEERI NG PETER MULLALY $238, 645 08/ 05/ 05 0%
06- 494904 GOSFORD ROAD 2899 AGOURA RD, SU TE 171 805 S. LEXI NGTON ST. $0 08/18/05 0%
ACST- P119- (012) I NSTALL SI GNAL DELANO, CA 93215 $0 0
PHG P119- (012) WESTLAKE VI LLAGE, CA 91361 (661) 720- 0971
HB1 WPCP
06- KER-119-29. 3/ 0 I'N KERN COUNTY NEAR PANAMVA AT STINE GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $265,192 05/27/05 0%
06- 0A4104 RCAD P. O BOX 5127 P. O BOX 81197 $0 06/09/05 0%
ACST- P119- (011) I NSTALL SI GNALS BAKERSFI ELD, CA. 93380 $0 0
PHG P119- (011) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 WPCP
06-KER-178-1.7/6.7 I'N KERN COUNTY | N AND NEAR REYCO EROSI ON CONTROL HI SHAM ALNATOUR $1, 346,035 05/23/02 98%
06- 404004 BAKERSFI ELD FROM M STREET TO 0.4 KM 206 N SM TH AVE P. O BOX 81197 $1, 289, 704 06/ 14/ 02 95%
STP- P178- (054) VEST OF FAIR FAX ROAD BAKERSFI ELD, CA. 93380 $7,164 09/01/05 0
I RRI GATI ON AND PLANTI NG UPGRADE CORONA, CA 92880 (661) 859- 2428

HA25 SWPPP
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06-KER-178-4.5/4. 6 I'N KERN COUNTY N BAKERSFIELD AT GRANI TE CONSTRUCTT ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 31%
06- 388804 MOUNT VERNCN OVERCROSSI NG P. 0. BOX 5127 P. O BOX 81197 $227,590 03/07/05 40%
ACST- P178- (057) W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $212, 654 03/ 23/ 06 0
PH- P178- (057) BAKERSFI ELD, CA. 93388 (661) 859- 2428
HB1 SWPPP
06- KER-204-3. 7/ 5. 1 I'N KERN COUNTY | N BAKERSFI ELD FROM  PROFESSI ONAL CONSTRUCTI ON HI SHAM ALNATOUR $585,059 05/ 05/ 05 50%
06- 0C3904 20TH STREET TO F STREET SERVI CES P. O BOX 81197 $275,608 05/ 18/ 05 479
SLAB REPLACEMENT AND GRI ND 164 BELLE AVENUE BAKERSFI ELD, CA. 93380 $275,608 09/ 27/ 05 0
(661) 859- 2428
PLEASANT HILL CA. 94523
HMVL WPCP
06- KER- 223- 21, 1/ 31. 9 I'N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFI TH COVPANY BURFORD, JANES D $875,583 04/01/05 63%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 POBX 81197 $798,178 04/ 11/ 05 90%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $12,877 08/26/05 0
BAKERSFI ELD CA 93387 (661) 332- 4208 08/ 31/ 05
(661) 831- 7331
HMVL WPCP
06-KIN-5-7L10 I'N KINGS COUNTY NEAR KETTLEMAN CITY MINENEFEE CONSTRUCTION, INC.  MEJIA, HUGO $1, 864,888 06/ 01/ 05 67%
06- 0C3304 FROM KERN COUNTY LINE TO 0.2 KM M CHAEL MENEFEE 8530 W ROOSEVELT $208,178 06/ 17/ 05 11%
NORTH OF EQUI PMENT UNDERCROSSI NG P.Q BOX 700 AVE. $175,620 09/ 13/ 05 0
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93294
FONER CA 93625 (559) 651- 8313
HMVL WPCP
06-KIN-41-39.8/42. 1 I'N KINGS COUNTY | N AND NEAR LEMOORE J.S. BRAR COVPANY JOHNSON, T CHRI'S $416, 267 06/ 30/ 03 82%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $385,967 07/11/03 93%
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $4,816 12/12/05 °
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-43-71.5 I'N KINGS AND TULARE COUNTIES AT GRAHAM CONTRACTORS, INC. DON MEJT A, HUGO $1, 148,740 05/26/05 55%
06- 0C4204 VARI QUS LOCATI ONS M LLER- PROJECT MANAGER 8530 W ROOSEVELT $798,599 06/ 06/ 05 69%
SEAL COAT P.O BOX 26770 AVE. $798,599 09/ 16/ 05 °

HVL WPCP

SAN JOSE, CA 95159

VI SALI A, CA 93291
(559) 651- 8313
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KI N-269-/1.3 I'N KI NGS AND FRESNO COUNTI ES AT LEE" S PAVI NG | NC. RAUL LOPEZ $977,546 06/ 09/05 0%

06- 0C4404 VARl OUS LOCATI ONS 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $12,290 06/ 24/ 05 106
RUBBER! ZED ASPHALT CONCRETE VI SALI A CA 93291 $12,290 10/ 19/ 05 0
VISALIA, CA 93291 (559) 651- 8321
HML WPCP
06-KIN5727-70 N KI NGS COUNTY N KETTLEVABN CI TY AT ELAM WOODS CONSTRUCTT ON CO. | NCVI ERRA, GENE $298, 480 06/ 09/ 05 6%
06- 449904 KETTLEMAN MAI NTENANCE STATI ON P.O BOX 2219 8530 W ROOSEVELT $38,802 06/ 23/ 05 130
CONSTRUCT NEW SAND HOUSE AVE. $0 12/ 16/ 05 0
ATASCADERO, CA 93423 VI SALI A, CA 93291
(559) 651- 8328
HAL2
06- MAD- 41- 20. 97 35. 3 N MADERA COUNTY TN AND NEAR W JAXCN BAKER 1 NC VARK MENGONI $8,195, 105 06/ 22/ 05 20%
06- 449004 COARSEGOLD FROM 0.9 KM NORTH OF P O BOX 994248 505 N STREET $1,470,817 07/07/05

YOSEM TE SPRI NGS PARKWAY TO FRESNO 18%

RI VER BRI DGE
ASPHALT CONCRETE OVERLAY

ACNH- P041- (100) FRESNO CA 93721 $1, 470,817 12/16/05

REDDI NG CA 960994248 (559) 445- 5595

(530) 241- 1086

HA22 WPCP
06- MAD- 41-35. 3/37. 9 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL |NC. HADDADI N, HAI DAR $448,242 06/ 03/ 05 67%
06- 470104 VARI OUS LOCATI ONS P.O. BOX 981330 $382,715 06/ 21/ 05 85%
SLURRY SEAL $382,715 09/ 02/ 05 0
VEST SACRAMENTO, CA 95798 (559) 445- 6720
HVLA WPCP
06- MAD- 99-/ 0 I'N FRESNO AND MADERA COUNTIES NEAR  AMERI CAN CI VIL CONSTRUCTORS ~ ALLRED, LARRY $703,680 04/07/05 83%
06- 0A5604 FRESNO AT SAN JOAQUIN RIVER BRIDGE ~ WEST COAST I NC 505 N STREET $676, 283 04/ 15/ 05 959
RESURFACE BRI DGE DECK 3701 MALLARD DRI VE FRESNO CA 93721 $401, 319 09/ 07/ 05 °
(559) 445- 5004
BENI Ol A CA 94510
HA21 WPCP (707) 746- 8028
06- MAD- 145-70 I'N FRESNO AND MADERA COUNTI ES ABOUT 9 W JAXON BAKER & SHASTA INC. SHAEFFER, M A $5, 649,187 06/ 12/ 02 0%
06- 402904 KM NORTH OF KERMAN FROM 0.1 KM NORTH P. O BOX 94248 2510 S. EAST AVE. $5, 488,585 06/ 21/ 02 0%
ACST- P145- (022) OF BARSTOW AVENUE TO 0.7 KM NORTH OF #400 $20,828 11/21/05 0
P- P145- (022) AVENUE 5 REDDI NG, CA 96099- 4248 FRESNO, CA 93706
ACBR- P145- (022) REPLACE BRI DGE SCOUR (559) 445- 5907 PLANT EST
HA21 SWPPP SATI S
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06-TUL-63-19.8/30. 1 I'N TULARE COUNTY IN AND NEAR OROSI LEE' S PAVING, INC. MEJT A, HUGO $3,560, 318 05/19/05 32%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $1, 542,591 06/ 08/ 05 43%
ACST- P063- (019) NORTH JUNCTI ON ROUTE 201 TO THE AVE. $1, 240,216 11/01/05 0
P- P063- (019) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
RESURFACE ASPHALT CONCRETE (559) 651- 8313
HA22 WPCP
06-TUL-65-/14. 1 I'N TULARE COUNTY AT DECOR AND TERRA VALLEY SLURRY SEAL CO RAUL LOPEZ $589, 097 04/12/05 47%
06- 0C4504 BELLA FROM TULARE COUNTY LINE TO P O BOX 981330 8530 W ROOSEVELT AVE $578, 153 04/ 21/ 05 99%
AVENUE 12 VI SALI A CA 93291 $0 07/19/06 0
SLURRY SEAL WEST SACRAMENTO CA 95691 (559) 651- 8321
HML WPCP
06-TUL-99-9.7/0 I'N TULARE AND KI NGS COUNTIES AT THE TRUESDELL CORPCRATION OF MEJIA, HUGO $730, 632 06/21/05 0%
06- 0A2704 VARl QUS LOCATI ONS CALI FORNI A, | NC. 8530 W ROOSEVELT $0 07/08/05 0%
REPAI R BRI DGE DECKS 3529 E. WOCOD ST. AVE. $0 10/ 04/ 05 0
VI SALI A, CA 93291
PHCENI X, AZ 85040 (559) 651- 8313
HA21 WPCP
06- TUL- 99-30. 6/33. 9 I'N TULARE COUNTY IN AND NEAR TULARE MODERN ALLOYS, INC SHELLEY MAGGARD $1, 245,523 04/11/05 100%
06- 474604 FROM PROSPERI TY AVENUE OVERCROSSI NG 11172 WESTERN AVE 8530 W ROOSEVELT AVE $1,160,690 04/22/05 .
ACST- P099- (488) TO TAGUS AVENUE OVERCROSSI NG VI SALI A CA 93291 $0 08/09/05 °
PHG- P099- ( 488) CONSTRUCT MEDI AN BARRI ER STANTON, CA 90680 (559) 651- 8319 08/ 12/ 05
COVPLETED
HB1 SWPPP
06- TUL-99-40. 4/0 I'N TULARE COUNTY N GOSHEN AT 0. 64 KMAGEE CONSTRUCTI ON RAUL LOPEZ $2,825,356 06/23/04 94%
06- 455504 SOUTH OF GOSHEN OVERCROSSI NG PO BOX 629 8530 W ROOSEVELT AVE $2, 433,574 07/ 06/ 04 86%
ACST- P099- (461) CONSTRUCT PEDESTRI AN OVERCRGSSI NG VI SALI A CA 93291 $57,743 09/ 13/ 05 0
PE- P099- (461) CLOVI S CA 93613 (559) 651- 8321
STPL- 5946- ( 046)
HB1 SWPPP
06-TUL-99-52.6/53. 4 I'N TULARE COUNTY NEAR KI NGSBURG FROMW J. BAKER SHELLEY MAGGARD $270,807 04/28/05  100%
06- 0C2704 KINGS RI VER BRI DGE TO 0.7 KM SOUTH OF P O BOX 994248 8530 W ROOSEVELT AVE $252,352  05/11/05 -0
MENDOCI NO AVENUE ~ OVERCROSSI NG VI SALI A CA 93291 $0 08/02/05 °
COLD PLANE ASPHALT CONCRETE REDDI NG CA 96099- 4248 (559) 651- 8319 08/ 11/ 05
COVPLETED

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 137-21.9/0 I'N TULARE COUNTY NEAR TULARE AT ROADGRANI TE CONST CO. SHELLEY MAGGARD $576,966 07/01/05 0%
06- 416804 152 P O BOX 50085 8530 W ROOSEVELT AVE $0 07/20/05 0%
ACST- P137- (009) I NSTALL SI GNALS VI SALI A CA 93291 $0 0
PHG- P137- (009) WATSONVI LLE CA 95077 (559) 651- 8319
HB1 WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,388,929 04/06/01 0%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,303,020 05/01/01 0%
ACNH- P099- (416) ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $15,328 03/07/06 0
PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651- 8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-8.8/11.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWATKIN & BORTOLUSSI | NC SHELLEY MAGGARD $1,554,892 02/15/02 0%
06- 403504 FROM MOONEY BOULEVARD OVERCROSSI NG TO77 LARKSPUR ST 8530 W ROOSEVELT AVE $1, 493,937 03/05/02 0%
NH P198- (038) 0.3 KM EAST OF LOVERS LANE VI SALI A CA 93291 $7,435 02/ 14/ 06 °
UNDERCRGOSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651- 8319
I RRI GATI ON AND PLANTI NG UPGRADE PLANT EST
HA25 SWPPP SATI S
06- TUL-198-21.5/26.7 I'N TULARE COUNTY NEAR LEMON COVE FROMLEE' S PAVI NG | NC RAUL LOPEZ $3, 316,844 03/ 04/ 05 70%
06- 339304 0.4 KM VWEST OF ROAD 220 TO 0.4 KM 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $2, 826,040 03/16/05 849%
ACNH- P198- (043) EAST OF AVENUE 324 VI SALI A CA 93291 $1, 071,623 10/07/05 °
ASPHALT CONCRETE OVERLAY VI SALI A CA 93291 (559) 651- 8321
HA22 SWPPP
06- TUL-198-36.6/44.1 I'N TULARE COUNTY NEAR TRAVER AT W JAXON BAKER SHELLEY MAGGARD $844,903 02/ 14/05 100%
06- 493504 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $710,397 02/25/05 929
RESURFACE ASPHALT CONCRETE VI SALI A CA 93291 $0 08/19/05 °
REDDI NG, CA 96099- 4248 (559) 651- 8319 08/ 25/ 05
HMLA WPCP
06- TUL- 245-16. 0/ 16. 7 I'N TULARE COUNTY ABOUT 13 KM NORTH OF AGEE CONSTRUCTI ON CHRI S HI CKEYMEJI A, HUGO $1,178,131 08/10/04 0%
06- 361404 WOCDLAKE AT COTTONWOOD CREEK BRI DCGE P.O BOX 629 8530 W ROOSEVELT $1, 068,693 08/ 20/ 04 0%
ACST- P245- (026) REPLACE BRI DGE AVE. $12,611 11/07/05 0
P- P245- (026) CLOVIS, CA 93613 VI SALI A, CA 93291
ACBR- P245- ( 026) (559) 651- 8313 PLANT EST
HA21 SWPPP SATI S

Totals: Authorized Final Amt: $173, 291, 571 Completed to Date: $123, 452, 756  Work ThisMonth: $10, 784, 606




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-0-/0 06- 0C9004
06- FRE- 5- 48. 6/ 65. 8 06- 486004
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-41-21.6/31.2 06- 475404
06- FRE-41-31.1/31.7 06- 419604
06- FRE- 99- 10. 7/15.9 06- 420304
06- FRE-99-12.2/14.5 06- 458604
06- FRE- 99- 19. 8/ 24. 2 06- 404104
06- FRE- 99-20.2/31.6 06- 0A4404
06- FRE-99-24.2/26.7 06- 453204
06- FRE- 168-45.1/0 06- 442004
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180-54. 3/ 54. 8 06- 303704
06- FRE- 180- 56. 5/ 60. 2 06- 0C3204
06- FRE- 180- 63. 2/ 63. 6 06- 490604
06- FRE- 180-56. 4/ 60. 1 06- 488004
06- FRE- 180-58. 7/ 61 06- 478604
06- FRE- 180- 60. 3/ 64 06- 342424
06- KER-5-13.5/71. 6 06- 0A2404
06- KER- 14- 35. 8/ 40. 2 06- 0C3504
06- KER- 43-33.5/34.6 06- 410304

06- KER-58-46. 0/ 51. 6 06- OE4504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- KER-58-46.1/51. 6 06- 0C2004
06- KER- 58- 59. 6/ 66. 2 06- 0C2804
06- KER-58-77.0/82. 6 06- 480804
06- KER- 58-82. 7/ 90. 7 06- 487904
06- KER- 58- 136. 4/ 143. 8 06- 480004
06- KER- 58- 139. 0/ 143. 8 06- 0C4304
06- KER- 65- 6. 1/ 25. 2 06- 493604
06- KER- 99- 20. 5/ 29. 6 06- 464104
06- KER-99-21.5/24.7 06- 463204
06- KER-99-48.7/57. 1 06- 0C1204
06- KER-99-49. 1/57. 6 06- 431504
06- KER- 119-27.3/0 06- 494904
06- KER-119-29. 3/0 06- 0A4104
06- KER- 178-1.7/6.7 06- 404004
06- KER-178-4.5/ 4.6 06- 388804
06- KER-204-3.7/5.1 06- 0C3904
06- KER- 223-21.1/31.9 06- 0C3604
06- KIN-5-/L10 06- 0C3304
06- KIN-41-39.8/42.1 06- 467904
06-KIN-43-/1.5 06- 0C4204
06- KI N-269-/1. 3 06- 0C4404

06- KIN-5727-/0 06- 449904
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District
Federal Aid

Cnty Rt Pm

Statement of Ongoing Contracts - Index

06- MAD- 41- 20. 9/ 35. 3
06- MAD- 41-35. 3/37.9

06- MAD-99-/0
06- MAD- 145-/0

06- TUL-63-19.8/30.1

06- TUL-65-/14. 1
06- TUL-99-9.7/0

06- TUL- 99- 30. 6/ 33.9

06- TUL-99-40.4/0

06- TUL- 99-52. 6/ 53. 4

06- TUL- 137-21.9/0

06- TUL- 198-21.5/26.7
06- TUL- 198-36.6/44. 1

06- TUL- 198-4.8/8.8

06- TUL- 198-8.8/11.9
06- TUL- 245-16. 0/ 16. 7

06

Statement of Ongoing Contracts - Federal Aid

Category

Contract

06- 449004
06- 470104
06- 0A5604
06- 402904
06- 448004
06- 0C4504
06- 0A2704
06- 474604
06- 455504
06- 0C2704
06- 416804
06- 339304
06- 493504
06- 278634
06- 403504
06- 361404

Page
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Bid + CCO

Work Comp



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

06

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$7,973, 925

Work completed this Period:

Bid + CCO

$11, 075, 299
$109, 804, 070
$30, 604, 112
$21, 808, 090
$173, 291, 571

Work Comp
$10, 814, 607
$79, 213, 666
$22, 121, 593
$11, 302, 890

$123, 452, 756

$7,973, 925
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